

August Report:

1. I have almost done with the writing up of the first draft of the paper.

September Plan:

1. I will complete the remaining portion of the first draft of ViT-PF paper.
2. I will further improve ViT-PF and complete the emitter detection for a random number of emitters.